
CONTRACT EP-S4-16-04 
MONTHLY CONTRACT STATUS REPORT 

REPORTING PERIOD 
JUNE 25, 2018 TO JULY 29, 2018 

 
USEPA Region 6 (EP-S4-16-04) 

Task Order: 028 Wilcox Oil Residence Site Status: Ongoing 

 

OSC: Steve Mason Response Manager: Evan Wortman 

Date of Order: 08/15/17 Completion Date: 09/30/18 

Funds Obligated: $330,000.00 Current Amount Invoiced: $0.00 

TO Ceiling Utilized: 47% C - Amount Invoiced: $156,427.10 

  C - Amount Ready to be Invoiced: $0.00 

  C - Total: $156,427.10 

SUMMARY OF PROGRESS TO DATE: 

Daily watering of the reseeded areas on site continues by a local landscaping subcontractor.  Due to summer 
temperatures, it is anticipated to continue watering through August 31, 2018. 
 

PROBLEMS / UNIQUE SITUATIONS / CORRECTIVE ACTIONS: 

None to date. 
 

KEY PERSONNEL CHANGES: 

None to date. 
 

NEXT MONTH’S ANTICIPATED ACTIVITIES:  

Continuing weekly watering services. 
 

ACTUAL COSTS REPORTING PERIOD:  PROJECT SPECIFIC DELIVERABLES: STATUS: (N/A, PENDING, 
ONGOING, OR COMPLETE) 

Cost Category Cost Daily Work Order  Ongoing 

Labor $38,337.70 Quality Assurance Project Plan N/A  

Equipment $3,055.68 Site Health and Safety Plan Complete 

ODC (including pendings) $115,033.47 Site Progress Report N/A  
Total $156,426.84 CERCLA Off-Site Disposal Report Complete 

Difference from Monthly 
Report Total: 

$0.26 Final Site Report Pending 

Explanation of Difference: RCMS vs billing rounding amounts. 

COST SAVINGS / INNOVATIVE APPROACHES UTILIZED: 

None to date. 
 

Footnote: C = Cumulative 
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